

ENNIS PUBLIC REALM REGENERATION PROJECT

NEWSLETTER | APRIL 2021

During the Level 5 Lockdown period from December 2020 to February 2021, ShareRidge worked hard behind the scenes to ensure that the project, once reopened, would continue in as smooth a manner as possible.

We developed plans to ensure the Health and Safety of both the general public and our construction workers. We planned and revised our construction methods to minimise any disruption to stakeholders, residents and local businesses and to ensure all Covid-19 guidance was adhered to at all times.

Works on Parnell Street began from Monday the 22nd of February from Wood Quay to River Lane. Works resumed on a phased basis along Cabey's Lane and Bindon Lane the following week.





Since the site reopened, Parnell Street has been one of the main focal points. Works have been centred on the area from Wood Quay Junction towards Cabey's Lane. A large amount of civil works were carried out, with concrete poured for the paving to be laid. This flow of work has worked well, with over 50% of civil works on Parnell Street substantially complete.



Maintaining pedestrian and business access while works were carried out has been a top priority. We endeavored to ensure that all the businesses along this busy street were inconvenienced as little as possible.

The feedback on the completed works to date has been very positive from local businesses and residents. Compliments have been made with regards to the materials being used and the quality of the workmanship.

NEWSLETTER | APRIL 2021

While working on Parnell Street, we also began to carry out civil and paving works on some adjoining lane ways. Over the last 9 weeks this work has progressed at speed and seven of the lane ways in this phase of the project are now substantially completed or reopened.



SHANKS LANE



BRADYS LANE



MURRAYS LANE



CURTIN'S LANE



O'HALLORANS LANE



THOMPSON'S LANE



CABEYS LANE



RIVER LANE



RIVER LANE

NEWSLETTER | APRIL 2021

Over the coming weeks, works will continue in:

- Brewery Lane
- Post Office Lane
- Westbys Lane
- Bindon Lane
- Parnell Street
- Cooke's Lane



We look forward to continuing work on this exciting project for Ennis and we promise we will continue to work with the community to ensure minimum disruption for maximum long-term benefits. We would like to take this opportunity to thank you for your co-operation to date.

Should you have any queries or would like more information on the project, we host daily clinics for the public at our site office at 82 Parnell Street. Due to Covid restrictions these are by appointment only. To make an appointment email ennispublicrealm@shareridge.ie. Alternatively, you can contact the team on the details below.



Project Manager | Barry Lane | 086 602 2905 | barrylane@shareridge.ie
Public Liaison | Lisa Elliott | 086 606 6249 | ennispublicrealm@shareridge.ie

